

B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

ID	Task Name	Working	Start	Finish	Timeline					
					Sep	Oct	Qtr 4, 2017 Nov	Dec	Jan	Qtr 1, 2018 Feb
0	Wo Shang Wai Construction Phase	3697 d...	Wed 13/01/10	Fri 31/12/21						
5	Site Formation	2153 days	Mon 03/01/11	Sun 31/12/17	Site Formation					
6	Foundation Work	467 days	Tue 02/01/18	Sun 30/06/19	Foundation Work					

Project : Wo Shang Wai
 Revision : I
 Print Date : Tue 12/12/17

Task		Inactive Milestone		Manual Summary Rollup	
Milestone		Inactive Summary		Manual Summary	
Summary		Manual Task		Start-only	
Inactive Task		Duration-only		Finish-only	