

B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

ID	Task Name	Working	Start	Finish	Qtr 1, 2018 Feb	Mar	Apr	Qtr 2, 2018 May	Jun	Jul
0	Wo Shang Wai Construction Phase	3697 da...	Wed 13/01/10	Fri 31/12/21						
5	Site Formation	2153 days	Mon 03/01/11	Sun 31/12/17						
6	Foundation Work	467 days	Tue 02/01/18	Sun 30/06/19			Foundation Work			

Project : Wo Shang Wai
Revision : I
Print Date : Wed 09/05/18

Task
Milestone
Summary
Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Page 1