

B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

ID	Task Name	Working	Start	Finish	Jun	Jul	Aug	Sep	Oct	Qtr 3, 2018 Aug	Qtr 4, 2018 Nov
0	Wo Shang Wai Construction Phase	3697 d...	Wed 13/01/10	Fri 31/12/21							
5	Site Formation	2153 Mon 03/01/11 days	Sun 31/12/17								
6	Foundation Work	467 days	Tue 02/01/18	Sun 30/06/19	Foundation Work						

Project : Wo Shang Wai
Revision : I
Print Date : Mon 10/09/18

Task

Milestone

Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Page 1