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B. Tentative Construction Programme
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Wo Shangq Wai Construction Works Programme (Including TOA)

Task Name Working Start Finish Q3'16 Q4'16
Jul '16 \ Aug '16 [ Sep '16 Oct '16 Nov '16
Wo Shang Wai Construction Phase 1841 days Mon 03/01/11 Sat 31/12/16
Temporary Site Formation 1841 days Mon 03/01/11 Sat 31/12/16 Temporary Site Formation
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