

Appendix B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

Task Name	Working	Start	Finish	Q4 '15		Q1 '16	
				Nov '15	Dec '15	Jan '16	Feb '16
Wo Shang Wai Construction Phase	1683 days	Mon 03/01/11	Thu 30/06/16	[Gantt Bar]			
Temporary Site Formation	1683 days	Mon 03/01/11	Thu 30/06/16	Temporary Site Formation			

Project : Wo Shang Wai
 Revision : I
 Print Date : 03/11/15

Task		Inactive Milestone		Manual Summary Rollup	
Milestone		Inactive Summary		Manual Summary	
Summary		Manual Task		Start-only	
Inactive Task		Duration-only		Finish-only	