

Appendix B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

Task Name	Working	Start	Finish	Q2 '16			Q3 '16	
				Apr '16	May '16	Jun '16	Jul '16	Aug '16
Wo Shang Wai Construction Phase	1736 days	Mon 03/01/11	Wed 31/08/16					
Temporary Site Formation	1736 days	Mon 03/01/11	Wed 31/08/16	Temporary Site Formation				

Project : Wo Shang Wai
Revision : I
Print Date : 03/11/15

Task

Milestone

Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only