

B. Tentative Construction Programme

Wo Shang Wai Construction Works Programme (Including TOA)

Task Name	Working	Start	Finish	Q1 '17		Apr '17
				Feb '17	Mar '17	
Wo Shang Wai Construction Phase	1996 days	Mon 03/01/11	Fri 30/06/17			
Temporary Site Formation	1996 days	Mon 03/01/11	Fri 30/06/17			Temporary Site Formation

Project : Wo Shang Wai
Revision : I
Print Date : 03/11/15

Task		Inactive Milestone		Manual Summary Rollup	
Milestone		Inactive Summary		Manual Summary	
Summary		Manual Task		Start-only	
Inactive Task		Duration-only		Finish-only	