

## **B. Tentative Construction Programme**



## Wo Shang Wai Construction Works Programme (Including TOA)

Task Name	Working	Start	Finish	Qtr 3, 2017 Aug	Sep	Oct
<b>Wo Shang Wai Construction Phase</b>	2153 da...	Mon 03/01/11	Sun 31/12/17			
Temporary Site Formation	2153 days	Mon 03/01/11	Sun 31/12/17	Temporary Site Formation		

<b>Project : Wo Shang Wai</b> <b>Revision : I</b> <b>Print Date : 03/11/15</b>	Task <span style="color: blue;">█</span> Milestone <span style="color: magenta;">◆</span> Summary <span style="color: red;">▬</span> Inactive Task <span style="border: 1px solid gray; display: inline-block; width: 20px; height: 10px;"></span>	Inactive Milestone <span style="color: blue;">◇</span> Inactive Summary <span style="color: gray;">▬</span> Manual Task <span style="color: red;">▬</span> Duration-only <span style="border: 1px solid gray; display: inline-block; width: 20px; height: 10px;"></span>	Manual Summary Rollup <span style="color: blue;">▬</span> Manual Summary <span style="color: gray;">▬</span> Start-only <span style="color: teal;">▬</span> Finish-only <span style="color: lightblue;">▬</span>
--	---	---	---